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site selection completed

program/site selection (A) Architect Contract Approval (D) Site Selection (G) GC/CM CPARB

design and permitting (B) Contractor Pre-Con Contract (E) Project Budget Changes

bidding and construction (C) Contractor Construction Approval (F) Bond Sale #2

move-in/occupancy

2016 2017 2018 2020
Start Finish % Done

13%

STATION 52 02/20/17 06/05/20 12%

public outreach

SEPTEMBER

CITY SHOPS 02/20/17 04/09/21 5%

STATION 54 02/20/17 06/05/20 12%

STATION 51 02/24/17 09/27/19

JUSTICE CENTER 02/06/17

TUKWILA PUBLIC SAFETY PLAN FACILITIES PLAN

Project Schedule

2019

CITY VOTE 11/08/16

2021

10/31/19 100%

CITY/SOJ KICK-OFF MTG 10/05/16 10/05/16 100%

100%

05/25/20 7%

BOND SALE 12/01/16 12/31/16

PUBLIC OUTREACH - SITE SELECTON 01/01/17 12/31/21 27%

COUNCILMEMBER DECISIONS


